
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   October 23, 2015      REPORT NO.:     42___                PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: May 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

10-17 / 10-18 

 

No on site work activity       

  

Mon. 

10-19 

 

Milestone completed placing HMA base and intermediate courses of pavement at the State St. / Indiana Ave. intersection, They also completed placement 

of HMA surface at street approaches in Phase I and II. They also continued excavation and subgrade preparation for sidewalks/curb ramps, drive 

approaches and their subcontractor continued placing drives and walks in Phase III.    

 

 

Tues. 

10-20 

 

 

Milestone continued excavation/grading and subgrade preparation for sidewalks/curb ramps and drive approaches, Subcontractor (Harmon) continued 

placing concrete sidewalk and drive approaches in Phase III.    

        

 

Wed. 

10-21 

 

 

Milestone again continued excavation / grading for sidewalks and drive approaches and their subcontractor (Harmon Construction)  

continued prep/placement of drive approaches and sidewalk in Phase III     

 

 

Thurs. 

10-22 

 

 

Milestone continued excavation / grading for sidewalks and drive approaches and their subcontractor (Harmon Construction) continued prep/placement of  

drive approaches and sidewalk in Phase III. Milestone also began prep of the Suverkrup/Scheildler Glass parking lot subgrade. Additionally, Milestone  

subcontractor (Gridlock) was on site laying-out pavement markings in Phase I and II. Conducted Progress Meeting # 23. 

  

 

Fri. 

10-23 

 

 

Milestone continued excavation / subgrade preparation for drive approaches, walks and curb ramps in the Phase III portion of the project and Harmon 

continued placing Phase III approaches and sidewalk. Milestone subcontractor (Gridlock) began placement of pavement markings at the Marr Rd. 

intersection and Indiana Ave. street crossings in Phase I and II.  

  

Look Ahead 

for the week of  

10-24 thru 10-30 

 

Milestone crews will continue preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon will continue placement 

of these items in the Phase III portion of the project. Subcontractor (Gridlock) will place remaining pavement markings in Phase I and II as well as the new 

striping on State St. Landscaping subcontractor (Fulkerson) will also begin installation of trees and plantings (including mitigation trees in Clifty Park).   

 

 


